

<b>Action Plan 1a</b>		
<b>Project</b>	Develop a Service Pamphlet on the Regional Service Conference meeting	
<b>Goal</b>	Goal 1: By Jan 2026, all regional positions are filled, all subcommittees have a chair and vice chair, 50% area participation and half of the GSRs in the region have had the the opportunity to have a personal conversation with a RSC member	
<b>Deliverables</b>	RSC service pamphlet will be delivered in March 2025 to the RCMs for a three month review and approval cycle.	
<b>Point Person</b>	Jade	
<b>Project Members</b>	Mike, Luna, Kelly, Frank, Lea, Myles	<b>Date:</b>
<b>Detailed Timeline</b>	Gather information (GLS, WSLD, Myles)	Jan 2025
	Develop draft and submit to RSC	March 2025
	Review and input with RCMs	June 2025
	Submit for final approval to RCMs	July 2025
	Publish and distribute/share	August 2025
<b>Completion Date</b>	August 2025	
<b>Budget</b>		\$1,500
<b>Notes</b>	3 color tri fold, over 500 copies	

### Action Plans